

## Jira Team :

Jira Software

Your work

Projects

Filters

Dashboards

People

Apps

Create

Q Search

WFM

Open team

Good teams have good people, great teams have a description. Add yours here.

Add people

Members

3 members

Maizul Islam

Atowar Rahman

Fahmida Tina

Worked on


WFM-5 Design Mock Design

Waitage Food Management - You and Fahmida Tina have both worked on this

WFM-4 Design Use Case Diagram

Waitage Food Management - You and Atowar Rahman have both worked on this

Links



Share the knowledge!

Add links to let everyone know where your team works.

# Jira Board :

Jira Software interface showing the WFM Sprint 1 board. The board is divided into columns: TO DO (2 items), IN PROGRESS (2 items), and DONE (3 items). The current view is focused on the 'Design Register Integration' task (WFM-7) in the IN PROGRESS column.

**WFM Sprint 1**

**TO DO (2)**

- Design Search Food Integration (WFM-9)
- Design Payment Integration (WFM-11)

**IN PROGRESS (2)**

- Design Donate Food Integration (WFM-8)
- Design Register Integration (WFM-7)

**DONE (3)**

- Design Activity Diagram (WFM-6)
- Design Use Case Diagram (WFM-4)
- Design Mock Design (WFM-5)

**Design Register Integration (WFM-7)**

**Description**

Requirement\*

First Name

Last Name

Mobile Number

E-mail

Address

**Activity**

Show: Comments History

Add a comment...

Pro tip: press **/** to comment

**Assignee**: Atowar Rahman

**Labels**: None

**Sprint**: WFM Sprint 1

**Story point estimate**: None

**Reporter**: Maizul Islam

Created 31 minutes ago  
Updated 11 minutes ago

**Quickstart**

Jira Software interface showing the WFM Sprint 1 board. The board is divided into columns: TO DO (2 items), IN PROGRESS (2 items), and DONE (3 items). The current view is focused on the 'Design Donate Food Integration' task (WFM-8) in the IN PROGRESS column.

**WFM Sprint 1**

**TO DO (2)**

- Design Search Food Integration (WFM-9)
- Design Payment Integration (WFM-11)

**IN PROGRESS (2)**

- Design Donate Food Integration (WFM-8)
- Design Register Integration (WFM-7)

**DONE (3)**

- Design Activity Diagram (WFM-6)
- Design Use Case Diagram (WFM-4)
- Design Mock Design (WFM-5)

**Design Donate Food Integration (WFM-8)**

**Description**

Requirement\*

Can donate free

Can donate paid

**Activity**

Show: Comments History

Add a comment...

Pro tip: press **/** to comment

**Assignee**: Fahmida Tina

**Labels**: None

**Sprint**: WFM Sprint 1

**Story point estimate**: None

**Reporter**: Maizul Islam

Created 27 minutes ago  
Updated 8 minutes ago

**Quickstart**

Wastage Food Management...  
Next-gen software project

Roadmap

Backlog

Board

Code

Project pages

Add item

Project settings

You're in a next-gen project  
Give feedback · Learn more

Projects / Wastage Food Management

WFM Sprint 1

6 days remaining

Complete sprint

GROUP BY: None

TO DO 2

IN PROGRESS 2

DONE 3 ✓

Design Search Food Integration  
WFM-9

Design Payment Integration  
WFM-11

Design Donate Food Integration  
WFM-8

Design Register Integration  
WFM-7

Design Activity Diagram  
WFM-6

Design Use Case Diagram

Design Search Food Integration

Description  
Requirement\*  
Shows available food list  
Shows Free or paid food

Activity  
Show: Comments History  
Add a comment...  
Pre tip: press **⌘** to comment

Assignee  
Maizul Islam

Labels  
None

Sprint  
WFM Sprint 1

Story point estimate  
None

Reporter  
Maizul Islam

Created 27 minutes ago  
Updated 24 minutes ago

Quickstart

Wastage Food Management...  
Next-gen software project

Roadmap

Backlog

Board

Code

Project pages

Add item

Project settings

You're in a next-gen project  
Give feedback · Learn more

Projects / Wastage Food Management

WFM Sprint 1

6 days remaining

Complete sprint

GROUP BY: None

TO DO 2

IN PROGRESS 2

DONE 3 ✓

Design Search Food Integration  
WFM-9

Design Payment Integration  
WFM-11

Design Donate Food Integration  
WFM-8

Design Register Integration  
WFM-7

Design Activity Diagram  
WFM-6

Design Use Case Diagram

Design Payment Integration

Description  
Requirement\*  
Shows customers order list  
Shows customer location  
Shows amount to pay

Activity  
Show: Comments History  
Add a comment...  
Pre tip: press **⌘** to comment

Assignee  
Atowar Rahman

Labels  
None

Sprint  
WFM Sprint 1



Story point estimate  
None

Reporter  
Maizul Islam

Created 21 minutes ago  
Updated 21 minutes ago

Quickstart

# Jira Dashboard :



# Jira Backlog :

Wastage Food Managem...  
Next-gen software project

Roadmap

Backlog

Board

Code

Project pages

Add item

Project settings

You're in a next-gen project  
Give feedback Learn more

Projects / Wastage Food Management

Backlog


Q

MR AR FT

Epic

Type

Epic



Plan and prioritise large chunks of work.  
Create your first epic to start capturing and breaking down work for your team.

+ Create Epic

+ Create issue

WFM Sprint 1 9 Nov – 23 Nov

7 issues

WFM-6 Design Activity Diagram

DONE

WFM-4 Design Use Case Diagram

DONE

WFM-5 Design Mock Design

DONE

WFM-8 Design Donate Food Integretion

TO DO

WFM-7 Design Register Integration

TO DO

WFM-9 Design Search Food Integration

TO DO

WFM-11 Design Payment Integration

TO DO

+ Create issue

Backlog

0 issues

Your backlog is empty.

+ Create issue

Create sprint

Quickstart

Wastage Food Managem...  
Next-gen software project

Roadmap

Backlog

Board

Code

Project pages

Add item

Project settings

You're in a next-gen project  
Give feedback Learn more

Projects / Wastage Food Management

Backlog


Q

MR AR FT

Epic

Type

Epic



Plan and prioritise large chunks of work.  
Create your first epic to start capturing and breaking down work for your team.

+ Create Epic

+ Create issue

WFM Sprint 1 9 Nov – 23 Nov

7 issues

WFM-6 Design Activity Diagram

DONE

WFM-4 Design Use Case Diagram

DONE

WFM-5 Design Mock Design

DONE

WFM-8 Design Donate Food Integretion

IN PROGRESS

WFM-7 Design Register Integration

IN PROGRESS

WFM-9 Design Search Food Integration

TO DO

WFM-11 Design Payment Integration

TO DO

+ Create issue

Backlog

0 issues

Your backlog is empty.

+ Create issue

Create sprint

Quickstart